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ge i,pber Federal Facility Agreement and Consent Order
Change Control Form

Date

M-17-95-02 Do not use blue ink. Type or printusingblackink. 6/12/95

Originator Phone

S. D. Godfrey (509) 372-0501

Class of Change

[XI I- Signatories C I II - Project Manager C 7 III - Unit Manager

ChangeTitle Revise M-17-OOA to Allow for Temporary Storage Pending Implementation of
BAT/AKART

Description/Justifiration of Change

Revise Major Milestone M-17-OOA.

( Continued on next a e

Impact of Change

Milestone M-17-OOA is revised by this change to allow temporary storage of 242-A
Evaporator Process Condensate prior to implementation of Best Available Technology and
All Known, Available, and Reasonable methods of prevention, control, and Treatment
(BAT/AKART) and will be met without impact to the scheduled completion date. The 242-A
Evaporator has space in the LERF to operate through at least June of 1996. As a
result, there are no foreseeable impacts to the environment or to other TPA commitments
due to this change.

Affected Documents

Hanford Federal Facility Agreement and Consent Order, Fourth Amendment, January 1994,
Appendix D(Table D, pages D-23 and 0-24).
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Description/Justification of Change (continued)

The revised milestone is as follows:

M-17-OOA Complete Liquid Effluent Treatment Facilities/Upgrades 6/30/1995
for All Phase I Streams.

Hanford currently has 19 Phase I liquid effluent streams being
discharged to cribs, ponds, or ditches. Phase I streams are
defined in the "Annual Status Report of the Plan and Schedule to
Discontinue Disposal of Contaminated Liquids into the Soil Column
at the Hanford Site," September 1988. Some of the cribs, ponds,
or ditches are RCRA waste disposal units. These, along with
others, are located in areas requiring inactive site
investigations/remedial actions. Liquid effluent streams are
classified as Phase I streams based upon radionuclide/chemical
content, regulatory requirements relative to the waste disposal
unit, chemical spill potential, and waste disposal unit life
exaectancv. Each of the Phase I effluent streams shall be either
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The 200 Area Effluent Treatment Facility (ETF) is currently under
construction. An initial architect/engineering firm design-construction
schedule for the 200 Area ETF was submitted to EPA and Ecology by RL on
February 28, 1992 (M-17-14A), which identified a project completion date of
October 5, 1994. Subsequently, TPA change M-17-93-07 extended the date for
full scale hot startup (M-17-14) and implementation of BAT/AKART (M-17-29)
from October 31, 1994, to June 30, 1995.

The construction contractor has notified WHC/RL several times of delays in
construction completion, from the original September 7, 1994, contract date,
due to problems with several plant systems. Based upon remaining work scope
and past contractor performance, an actual construction completion date in the
August/September 1995 time frame is projected. Delays in construction
completion past October 1, 1994, are impacting the baseline operational
readiness and startup schedule, resulting in a slip in the associated TPA
milestones (M-17-14 and M-17-29). As a result of significant schedule
enhancements, the previously scheduled 9 months of startup preparations
required by WHC prior to initiating plant operations (from facility turnover
until hot operations), has been reduced to about 2-3 months. The activities
consist of testing, training, and procedure preparation/approval, followed by
readiness review activities. Actual facility operations are projected to
commence in November 1995, barring additional unforseen problems.
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Major milestone M-17-OOA has 126 associated interim milestones of which 121
have been completed either on time or ahead of time. Included with this
milestone are 22 waste water streams (19 Phase I streams and 3 Phase II
streams) from 15 different facilities, with all streams on schedule to meet
TPA milestones except the 242-A Evaporator Process Condensate. TPA milestones
M-17-14 and M-17-29 cover hot startup of the 200 Area ETF and implementation
of BAT/AKART for the process condensate stream, respectively. Both milestones
are associated with the treatment of the process condensate stream to allow
the 242-A Evaporator to continue operating.

After several meetings and information briefings, the parties have agreed to
revise the descriptive wording of milestone M-17-OOA to allow for successful
completion not only by treatment or elimination of Phase I streams, but also
by storage of the streams until BAT/AKART implementation. This change meets
the original intent of the milestone and of the congressional mandate to cease
discharges of untreated liquid effluents to the soil column.

With the expected delay in startup of the 200 Area ETF, the 242-A Evaporator
continues to operate with the process condensate stream being stored in the
Liquid Effluent Retention Facility (LERF). The LERF has capacity to store
this waste water until at least June 1996 based on the current 242-A
Evaporator operating schedule.

TPA milestones M-17-14 and M-17-29 are unchanged by this change request.
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